
U.S ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

.257328 
liuiiiiiiii 

Region II 
Response and Prevention Branch 
Edison, NJ 08837 

(201) 321-6670 - Commercial 
340-6670 - FTS 

DATE 

TO : 

August 2, 1985 

POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO.: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 

WATER BODY: 

Thirteen (13) 
Duane Marine '• 
20 
Contaminated Oil, Drums, and Tanks 
Potential Major 
Duane Marine, 26 
Perth Amboy, New 
Arthur Kill 

Daggett, EPA 
Librizzi, EPA 
Rubel, EPA 
Marshall, EPA 
Mugdan, EPA 

ERD, EPA Washington 
(E-Mail) 
USCG COTPNY 
NRC 
J. Berkowitz, NJDEP 
J. Rogalski, NJDEP 
R. Ogg , EPA 

Washington Street, 
Jersey 

1 . SITUATION: 

A. Same as stated in previous POLREP. 

2. ACTION TAKEN: 

A. During the period of July 19, 1985 through July 26, 
1985, CECOS continued to stage empty drums on the 
northeastern portion of the site. 

B. On July 22, 1985 a team from RECRA Reasearch, Inc., 
Buffalo, New York arrived at the site and began surveying 
the area. RECRA Research, Inc. is being utilized by 
CECOS to perform all required sampling at the site. 

C. On July 23, 1985 the RECRA Research personnel began 
sampling storage tanks on site. 

D. On July 25, 1985 a problem arose concerning landfill 
disposal sites which were proposed in the original work 
plan for the Duane Marine site. Some of the facilities 
are currently under Class 1 RCRA violations and cannot be 
utilized by contractors hired under 106 Orders or Superfund 
monies. Alternative disposal facilities are now being 
considered for the removal/disposal of the non-flammab1e 
solids . 



E . On July 29 , 
REGRA Research, 
on site. 

1985 
Inc . 

CECOS began staging drums for 
completed the sampling of the 

sampling and 
storage t anks 

F. On July 30, 1985 CECOS began opening drums for sampling and 
REGRA Research, Inc. began numbering arid sampling drums. There 
will be an estimated 800 drums to be sampled. 

G. On July 31, 1985 an asphalt pad was constructed around the 
drum staging area in order to direct the flow of any possible 
spi1lage. 

H. During the period of July 31, 1985 through August 2, 1985 
CECOS continued to stage and open drums for sampling and RECRA 
Research, Inc. continued to number and sample drums. Approximately 
250 have been completed. 

3 . FUTURE PLANS AND RECOMMENDATIONS: 

A. EPA will continue to monitor the Duane Marine Site 
during Phase II cleanup operation. 

CASE PENDS X CASE CLOSED SUBMITTED 
Bruce S p r a gu e , '-'0 S C 
Response and Prevention 
Branch 

DATE RELEASED : 


